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ESTIMATE RUN 04/04/2012

ESTIMATE SUMMARY 08:48:28

CONTID: C18445         ESTIMATE NO: 0002 PROG 2005

PCN: 18445-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY12 CAPITAL REPLACEMENT PROJECT PERCENT TIME:

PROJECT NO: MC SW00-929                   

FY12 CAPITAL REPLACEMENT PROJECT

NAME OF ROAD: 082A,

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING 04/04/2012 DATE TIME STARTED 02/08/2012

12525 E. JAMISON PLACE BOX 8 DATE LET 11/17/2011 DATE WORK BEGAN 02/08/2012

 DATE AWARDED 11/23/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2011 DATE ACCEPTED

ENGLEWOOD CO 80112     303 790 4555 DATE NOTICE TO PROCEED 02/08/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,266,740.94 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,158,883.20 NON-PARTICIPATING 67,633.39

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,029.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.67

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10.17%

2,036,245.75

67,633.39

67,633.39

65,604.38

$

$

$

$

0.00

230,495.19

230,495.19

0.00

230,495.19

-6,057.46

0.00

224,437.73

0.00

AMOUNT DUE 224,437.73 65,604.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,604.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

ROUTT SAN MIGUEL

57.0 TIME ALLOW: 8/31/2012 ??:??:??

ORIG TIME ALLOW: 8/31/2012 ??:??:??
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PCN: 18445-BID    ESTIMATE RUN 04/04/2012

PROJECT: MC SW00-929                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Ground Sign 0.000

0.000

202-00810  
 

11.000

EACH

893.55000 0.000.000

0.00

0010 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

530.000

LF  

24.46000 0.000.000

0.00

0015 Potholing 18.000

11.000

203-01597  
 

100.000

HOUR

188.76000 5,474.0429.000

2,076.36

0020 Structure Backfill (Flow-Fill) 0.000

13.000

206-00065  
 

50.000

CY  

196.96000 2,560.4813.000

2,560.48

0025 Erosion Log (12 Inch) 144.000

20.000

208-00002  
 

500.000

LF  

9.94000 1,630.16164.000

198.80

0030 Gravel Bag 0.000

0.000

208-00034  
 

60.000

LF  

13.55000 0.000.000

0.00

0035 Concrete Washout Structure 3.000

3.000

208-00045  
 

9.000

EACH

243.56000 1,461.366.000

730.68

0040 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

54.00000 0.000.000

0.00

0045 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

191.50000 0.000.000

0.00

0050 Reset Ground Sign 0.000

0.000

210-00810  
 

2.000

EACH

578.50000 0.000.000

0.00

0055 Seeding (Native) 0.000

0.000

212-00006  
 

0.300

ACRE

8,323.33000 0.000.000

0.00
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PCN: 18445-BID    ESTIMATE RUN 04/04/2012

PROJECT: MC SW00-929                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

6,423.33000 0.000.000

0.00

0065 Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

1,452.000

SY  

3.15000 0.000.000

0.00

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

170.000

SY  

138.67000 0.000.000

0.00

0075 *Drilled Caisson (42 Inch) 38.500

35.500

503-00042  
 

74.000

LF  

1,291.29000 95,555.4674.000

45,840.80

0080 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

160.000

LF  

1,310.51000 0.000.000

0.00

0085 Drilling and Logging Bores 0.000

0.000

503-00400  
 

30.000

LF  

132.00000 0.000.000

0.00

0090 *Guardrail Type 3 (6-3 Post Spacing) 600.000

0.000

606-00301  
 

750.000

LF  

20.02000 12,012.00600.000

0.00

0095 *End Anchorage Type 3D 4.000

0.000

606-01340  
 

5.000

EACH

748.00000 2,992.004.000

0.00

0100 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

5.000

EACH

1,606.00000 6,424.004.000

0.00

0105 Delineator (Type I) 0.000

0.000

612-00001  
 

5.000

EACH

73.60000 0.000.000

0.00

0110 Delineator (Type III) 0.000

0.000

612-00003  
 

15.000

EACH

75.87000 0.000.000

0.00
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PCN: 18445-BID    ESTIMATE RUN 04/04/2012

PROJECT: MC SW00-929                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 Inch Electrical Conduit (Bored) 464.000

0.000

613-00206  
 

1,500.000

LF  

43.61000 20,235.04464.000

0.00

0120 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

1,700.000

LF  

33.49000 0.000.000

0.00

0125 2 Inch Electrical Conduit (Plastic) 70.000

0.000

613-01200  
 

550.000

LF  

11.83000 828.1070.000

0.00

0130 3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

450.000

LF  

8.40000 0.000.000

0.00

0135 Meter Pole 0.000

0.000

613-06000  
 

3.000

EACH

1,777.33000 0.000.000

0.00

0140 Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

17.000

EACH

1,317.71000 0.000.000

0.00

0145 Wiring 0.000

0.000

613-10000  
 

1.000

L S 

39,976.00000 0.000.000

0.00

0150 Sign Panel (Class I) 0.000

0.000

614-00011  
 

54.000

SF  

102.83000 0.000.000

0.00

0155 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

99.000

LF  

10.30000 0.000.000

0.00

0160 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

28.000

LF  

362.36000 0.000.000

0.00

0165 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

2.000

EACH

931.50000 0.000.000

0.00
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PCN: 18445-BID    ESTIMATE RUN 04/04/2012

PROJECT: MC SW00-929                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Variable Message Sign 0.000

0.000

614-10120  
 

1.000

EACH

80,408.00000 0.000.000

0.00

0175 Variable Message Sign (Ground Mounted) 0.000

0.000

614-10125  
 

8.000

EACH

103,284.13000 0.000.000

0.00

0180 Variable Message Sign LED (Speed Radar) 0.000

0.000

614-10148  
 

2.000

EACH

24,181.00000 0.000.000

0.00

0185 Butterfly Structure 0.000

0.000

614-30110  
 

4.000

EACH

19,780.00000 0.000.000

0.00

0190 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

5.000

EACH

44,216.20000 0.000.000

0.00

0195 Telemetry (Field) 0.000

0.000

614-86105  
 

8.000

EACH

1,037.88000 0.000.000

0.00

0200 *Fiber Optic Termination Panel - 6 Fiber 0.000

0.000

614-87006  
 

3.000

EACH

3,076.00000 0.000.000

0.00

0205 Optical Transceiver 0.000

0.000

614-87020  
 

2.000

EACH

2,234.50000 0.000.000

0.00

0210 Fiber Optic Cable (Single Mode) (6 Strands) 0.000

0.000

614-87406  
 

200.000

LF  

1.12000 0.000.000

0.00

0215 *Construction Surveying 0.500

0.000

625-00000  
 

1.000

L S 

14,742.00000 7,371.000.500

0.00

0220 *Mobilization 0.250

0.000

626-00000  
 

1.000

L S 

114,320.00000 28,580.000.250

0.00
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PCN: 18445-BID    ESTIMATE RUN 04/04/2012

PROJECT: MC SW00-929                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Flagging 77.000

18.750

630-00000  
 

260.000

HOUR

26.40000 2,527.8095.750

495.00

0230 *Traffic Control Inspection 0.000

0.000

630-00007  
 

40.000

DAY 

5.50000 0.000.000

0.00

0235 *Traffic Control Management 8.000

12.000

630-00012  
 

80.000

DAY 

880.00000 17,600.0020.000

10,560.00

0240 *Construction Traffic Sign (Panel Size B) 10.000

2.000

630-80342  
 

48.000

EACH

11.00000 132.0012.000

22.00

0245 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

20.000

EACH

11.00000 0.000.000

0.00

0250 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

150.000

EACH

1.10000 0.000.000

0.00

0255 *Vertical Panel (With Light) (Flashing) 0.000

0.000

630-80353  
 

50.000

EACH

1.10000 0.000.000

0.00

0260 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.500

630-80358  
 

2.000

EACH

550.00000 275.000.500

275.00

0265 *Portable Message Sign Panel 5.000

9.000

630-80359  
 

80.000

DAY 

77.00000 1,078.0014.000

693.00

0270 *Drum Channelizing Device 2.000

0.000

630-80360  
 

50.000

EACH

11.00000 22.002.000

0.00

0275 *Traffic Cone 15.000

15.000

630-80380  
 

60.000

EACH

11.00000 330.0030.000

165.00
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PCN: 18445-BID    ESTIMATE RUN 04/04/2012

PROJECT: MC SW00-929                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Mobile Attenuator 5.000

7.000

630-85041  
 

80.000

DAY 

220.00000 2,640.0012.000

1,540.00

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A Uniform Traffic Control 0.000

0.000

700-70034  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A Structural Engineering Services 6,501.380

1,926.270

700-70035  
 

10,000.000

F A 

1.00000 8,427.658,427.650

1,926.27

0300 F/A Utilities and Maintenance of Field Facilities 11,789.090

550.000

700-70195  
 

30,000.000

F A 

1.00000 12,339.0912,339.090

550.00

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

CAT 230,495.1867,633.392,264,760.94CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering Bid Item 

0310 Sanitary Facility 0.000

0.000

620-00020  
 

2.000

EACH

990.00000 0.000.000

0.00

CAT 0.000.001,980.00CURRENT AMT0400 $ $ $

$ 230,495.1867,633.39$2,266,740.94$CURRENT AMTPROJECT TOTAL


